

Information Visualization Tutorial WS 2009/2010
Dominikus Baur

VI: 19.12.2009 – 07.01.2010

Task 1 – Literature

Read van Wijk: "The Value of Visualization" (IEEE Visualization 2005) (<http://www.win.tue.nl/~vanwijk/vov.pdf>)

We will discuss the paper in the next session.

Task 2 – Create a project plan

Create a project plan for your project: Open your wiki-page and add tasks and milestones **for each week and each member of your team**. An exemplary schedule might be:

Task	Goal	Target Date
Data acquisition + conversion	Prototype (loading data)	24.12.09
Rudimentary (static) visualization	Prototype (data + vis)	31.12.09
Basic interaction	Alpha (presentation)	07.01.10
Refinement	Final (presentation)	14.01.10

Keep in mind that you have to give a short presentation on 07.01.10 and that you have to be finished by 14.01.10.

Finish this schedule by **Monday, December 21st**.

Task 3 – Execute your project plan

- Implement your project according to your schedule.
- Document your progress on your wiki-page. Mention encountered problems and adjustments of the original schedule. Update your wiki-page **at least once a week**.
- Prepare a presentation for 07.01. with your prototype and an overview of your schedule and progress.